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May 17, 2022

Board of Public Works and Safety
City of Lafayette

Re: Change Order #2
CAT Park All-Inclusive Sports Field

Dear Board Members:

You have before you Change Order #2 for HP Legacy, Inc. regarding the CAT Park All-Inclusive
Sports Field.

This change order is an add to the contract in the amount of $2,995.00. The change order is to
change the 50/50 color mix on one of the three selected colors (Cocoa) of the Poured In Place
(PIP) surfacing to a 100% color. The change order does not change the date of substantial
completion.

The total amount of Change Order #2 is $2,995.00. The original contract amount with HP
Legacy, Inc. is $770,687.00. The amended contract from Change Order #1 is $744,321.00. The
new amended contract will be $747,316.00.

The change order has been reviewed by the City Attorney and | recommend it for your approval.
Sincerely,

i\

Jon Miner
Director of Operations
Lafayette Parks & Recreation

1915 Scott Street Lafayette, Indiana 47904
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CHANGE ORDER
Owner: W
Architect: W
Construction Manager: [
Contractor:
Field: [J
PROJECT: CAT Park All-Inclusive Sports Field CHANGE ORDER #: #02
CLIENT: City of Lafayette DATE: 5/10/2022
Lafayette Parks and
Recreation CONTRACT DATE: 1/25/2022
1915 Scott Street
Lafayette, IN 47904 PROJECT #: 21103
CONTRACTOR: HP Legacy, Inc.
750 Patrick Place, Suite A
Brownsburg, IN 46112
CONTRACT FOR: General Contraction
The Contract is changed as follows:
1. Change Poured-in-Place Cocoa color from 50/50 blend to 100% color per Owner request $2,995.00
SUB-TOTAL FOR CHANGE ORDER: $2,995.00
The Original Contract Sum was: $770,687.00
Net Change by previously authorized Change Orders: ($26,366.00)
The Contract Sum prior to this Change Order was: $744,321.00
The Contract Sum will be (increased) by this Change Order in the amount of: $2,995.00
The new Contract Sum with this Change Order will be: $747,316.00
The Contract Time will be (unchanged) by: (0)days
The date of Substantial Completion as of the date of this Change Order, therefore is: 6/19/2022

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change
Directive until cost and time have been agreed by both the Owner, Contractor & Construction Manager, in which case a Change Order is executed to supersede the Construction
Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, OWNER, & CONTRACTOR

ARCHITECT: OWNER: CONTRACTOR:
Keystone Architecture Cordogan Clark Group City of Lafayette, Parks and Recreation HP Legacy, Inc.

322 Main Street 1915 Scott Street 750 Patrick Place, Suite A
Lafayette, IN 47901 Lafaygtte, IN 47904 Brownsburg, IN 46112

By: %’“/{ﬂ—" By:%m/‘/‘ By: 5%1/ SCZ&é?

Date: 2022-0510 Date: __3, / 122022~ Date:




Approved by the Board of Public Works and Safety on the

, 2022.

ATTEST:

day of

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

Mindy Miller, Deputy Clerk

Date:




